South Dakota Aeronautics CIP Process — Decisions and Dates

record and state airport directory.

Event Description Time FAA
This is an annual process where the state
CIP Meetings with meets with sponsors and their consultant to BiiEERal Participate if
sponsors discuss the coming year's projects and those arra available
for the next several years.
The pre-application is required by the FAA ~ Evaluate
ADO to allow them to program funding for the justification,
. o i imeli ' ligibility
Proiect Pre-Application  [UPcoming year. A timeline and required e )
J B documents show that prerequisite work has Lagsrmer 1 -enwronmenta_l,
been done prior to the project being granted. airspace, planning,
etc.
When all CIPs have come in, the State Review scope,
Statewide CIP reviews priorities and funding from the State’s | February 1 engineering
perspective. agreements
he statewide CIP is provided to the February- Review plans and
ommission for review. Maih specifications, mod
to standards
Between Feb and May, the commission will
determine whether projects will receive state
unding. Sponsors must inform the FAA by April - May
May whether it will use its entitlement for this
ear’s project, or carry forward to next year.
For construction projects, bid lettings are held T_ransfer
Bid Letting in anticipation of grant offers, which are June - July entitlements,
igenerally based on bids. finalize funding
After bid lettings, project costs are adjusted for Final funding is
inclusion in grant applications. Total cost will June - July | prepared f?" grant
hange, as well as state match. applications
Grant application and  [When federal funding becomes available, and Assemble project
agreement all prerequisite work and documents are documentation.
i - June - July
Read all 39 Grant complete, applications are submitted.
Assurances!
Grant offers are federal agreements between Issue offer to
Grant Offers FAA and sponsors. June - July sponsors
Pre-construction meetings will be held and Project
Project activities projects started. For planning grants, those timeline
projects will begin according to their timeline.
Planning, environmental, airspace surveys, August —
tc. are working toward runway, taxiway and "
erminal rehabilitation projects. L
ny changes to the airport made as a result of 5010
Documentation he project are reflected in the airport master diie cto’ry




